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Site 6
Pre-Remedial Design Data Gaps SAP

1 |RPM: Bryce Bartelma H 01/15/15 v | 02/13/15 |[v |v|v |V 03/17/15 | v | 04/17/15 06/12/15
PM: Ted Tyler, CE2 Kleinfelder
FSS Report

2 |rRPM: Louie Cardinale '] 10/30/15 12/04/15 12/14/15 12/28/15 01/18/16
PM: Shanti Montgomery, TtEC
RD/RAWP

3 |RPM: Bryce Bartelma H 09/17/15 10/19/15 11/18/15 12/18/15 01/08/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
Phase Il NTCRA Work Plan

4 |rPM: Chris Yantos ' | 03/17/15 | v | 04/24/15 | v v 05/05/15 | v | 05/08/15 | v | 05/22/15
PM: Ulrika Messer, CB&I
Feasibility Study Addendum, Non-SWDA o

5 JRPM: Bryce Bartelma § 01/29/15 | v | 02/27/15 |v|v|v|v 04/17/15 04/25/15 06/19/15
PM: Doug Gilkey, KCH
Action Memo for Removal Actions at Site 12 o

6 JRPM: Bryce Bartelma “8’ 06/05/15 07/06/15 08/05/15 08/27/15 09/28/15
PM: Cheryl Martin, TriEco-Tt
SWDA Bigelow Court PCSR Report °

7 |rRPM: Tony Konzen é‘ 06/15/15 07/15/15 07/25/15 08/01/15 08/07/15
PM: Ulrika Messer, CB&l
Phase Il FSS Work Plan

8 |RPM: Chris Yantos i 10/13/15 11/12/15 11/23/15 11/30/15 12/07/15
PM: Ulrika Messer, CB&l
Site 24
Soil Gas Data Gaps Sampling and Sites 21 and
24 Well Destruction WP

9 RPM- Daniclle Janda ! ]| 04/24/15 |v | 05/25/15 06/20/15 07/08/15 08/03/15
PM: Patrick Hamner, Trevet
ROD/RAP

10 JRPM: Danielle Janda i 05/06/15 | v | 06/05/15 07/05/15 08/04/15 08/27/15
PM: Jean Michaels, TriEco-Tt
Site 27
LUC RD Addendum
RPM: Bryce Bartelma i 11/21/14 | v | 12/31/14 (v (v |v 03/11/15 | v | 03/25/15 | v | 04/30/15 | v
PM: Tony Guiang, MMEC
Site 31
RACR

11 |rRPM: Louie Cardinale ! ] 05/13/15 06/17/15 07/22/15 08/19/15 09/02/15
PM: John Bawr, Gilbane
FSS Report

12 |rRPM: Louie Cardinale '] 12/23/15 01/25/16 02/24/16 03/23/16 04/06/16
PM: TBD
Groundwater Monitoring
2014 Sites 6, 12, 21, 24 Groundwater Report

13 |rRPM: Louie Cardinale '] 04/17/15 |v | 05/18/15 06/17/15 07/14/15 08/04/15
PM: Patrick Hamner, Trevet
Radiological Reports
Radiological Work Plan, Radiological Surveys
:;R/Az:\nous [?;i?esll(epgizg) % 12/24/14 |v ] 03/11/15 |v v v 03/27/15 | v | 04/09/15 | v | 04/29/15 | v
PM: Lisa Bercik, CB&I
Site 12 and Selected Roadways Scoping Survey
;(Peslc:)rt Danielle Janda é 12/16/14 |v ] 01/23/15 |v [X|v 04/06/15 | v | 04/13/15 |v | 04/27/15 | v
PM: John Baur, Gilbane
FSS Report for Building 3 ©

14 |RPM: Danielle Janda § 07/07/15 08/06/15 09/05/15 10/05/15 10/28/15
PM: John Baur, Gilbane
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Radiological Reports (Continued)
FSS Report for Selected Storm and Wastewater
15 :;I:;S Danielle Janda é 06/23/15 07/23/15 08/22/15 09/21/15 10/14/15
PM: John Baur, Gilbane
FSS Report for Site 32 ©
16 JRPM: Danielle Janda 8 | 07/06/15 08/05/15 09/04/15 10/04/15 10/27/15
PM: John Baur, Gilbane °
Historic Avenue N Storm Drain Removal WP
17 JRPM: Tony Konzen H 08/12/15 09/09/15 10/01/15 10/31/15 11/11/15
PM: TBD
FSS Report for Site 30, Extended
18 JRPM: Danielle Janda H 10/07/15 11/06/15 11/28/15 12/28/15 01/08/16
PM: John Baur, Gilbane
FSS Report for Storm/Waste Water Lines near
Building 233
19 RPM: Danielle Janda H 10/14/15 11/13/15 12/05/15 01/04/16 01/15/16
PM: John Baur, Gilbane
FSS Report for Waste Water Lines (Main)
20 JRPM: Danielle Janda '] 10/21/15 11/20/15 12/12/15 01/11/16 01/22/16
PM: John Baur, Gilbane
Other Reports
2014 Finding of Suitability to Lease (FOSL) o
21 |RPM: Sarah Ann Moore 8 TBD TBD TBD TBD TBD
PM: Dennis Kelly, TriEco-Tt °
Sites 21, 27, & 30 LUC Inspection Report o
22 |RPM: Danielle Janda “8’ 04/16/15 | v | 05/18/15 |v v 06/15/15 06/22/15 07/06/15
PM: Marcie Rash, TriEco-Tt
2015 Site Management Plan ©
23 |RPM: Danielle Janda “8’ 06/12/15 07/14/15 08/11/15 09/02/15 10/02/15
PM: Marcie Rash, TriEco-Tt

v Production or review of document is complete. Abbreviations:

X Received notification of no comments or
comments deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be
issued draft or final within the next 30 days.

Green shading indicates priority document for
upcoming January 2016 transfer.

Last modified: 5/19/2015

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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RD = Remedial design

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SLERA = Screening-level ecological risk assessment
SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority

TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board




